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1. Introduction

This report documents work performed by Boeing Air Traffic Management for the
NASA Ames Research Center. The work was contracted through the Federal Aviation
Administration’s (FAA’s) Office of System Capacity & Requirements support services
contract with ATAC Corporation. The purpose of this contract work was to perform a
preliminary evaluation of NASA’s proposed Aviation System Technology Advanced
Research Program (AvSTAR) during the early stages of its definition, in the first half of
the year 2001.

The scope of work specified by the NASA Ames AvSTAR program office was as
follows:

NASA's Ames Research Center has proposed a new initiative/program in Air
Traffic Management (ATM) called the Aviation System Technology Advanced
Research Program (AvSTAR). AvSTAR's goal is to provide research and
development by the year 2007 that will: (1) complete the development of
technology needed to enable Free-Flight by 2010 and (2) provide the basic R&D
foundation to set the direction for ATM as a high-capacity, integrated component
of a multi-modal transportation system of the future (circa 2025). AvSTAR has an
aggressive list of quantifiable objectives/metrics for both of the target time frames
(2010 and 2025).

The Subcontractor shall perform an independent review of the current AvSTAR
proposal to provide a risk assessment of the proposed program content against the
AvVSTAR system performance goals. Recommendations on how the AVSTAR
program could be strengthened and improved shall also be provided. The review
shall be based on expert knowledge of the current and near term ATM system and
a high level assessment to estimate the potential impact of AvSTAR derived
technology on the ATM system in the years 2010 and 2025. The task will involve
coordination with NASA personnel and up to two other NASA support
contractors.

In the context of this scope of work, NASA requested that Boeing ATM focus the
AVSTAR assessment on providing answers to the following three questions:

1.

Goals: Are the stated AVSTAR goals complete and correct with respect to the
needs of the U.S. National Airspace System (NAS) for the stated timeframe? In
other words, do the goals address the real needs of the NAS, and are there any
additional goals that should be included?

Feasibility: Are the goals technically feasible; i.e., could they be achieved in the
given timeframe if adequate resources were allocated?

Plan: Does the AvSTAR project plan provide the technical direction, resources,
and coordination necessary to achieve the goals in the given time?

The approach of the Boeing team in gathering information was to attend the AvSTAR
government/industry workshops held in September 2000 and March 2001, hold



teleconferences with AvSTAR personnel (weekly or biweekly), and analyze AVSTAR
project presentation materials. The Boeing team also conducted regular internal meetings
in order to discuss findings and recommendations. Finally, an air traffic demand-capacity
study using the Boeing Current Market Outlook (CMO) was performed to provide an
initial assessment of the feasibility of the NASA goals. This work was performed jointly
by the Mathematics and Computing Division of Phantom Works (Boeing’s research
organization) and Boeing’s CMO organization.

This report is organized around the three questions that were addressed, with the goals
stated in section 2, and analysis and answers presented in sections 3—5. Section 6 presents
summary conclusions and recommendations for the AvSTAR project office, and
appendices A and B present further details supporting the definition of demand,
throughput, delay, and the CMO-based analysis performed.

2. Goals

The objectives and goals of the AvSTAR project, as defined in the presentation by Dallas
Denery at the March 2001 workshop [1], are:

Objectives:
Provide the research and development by 2007 necessary to:

1. Complete the development of technology for tomorrow (Free Flight).
2. Provide the foundations for setting the future direction (Beyond Free Flight).

Goals:

Tomorrow’s Air Transportation System (2010)

1. 22-percent increase in throughput at high-density airports

2. 25-percent reduction in today’s missed/cancelled flights due to traffic problems
3. 25-percent reduction in average delay

The Future Air Transportation System (2025)

1. 64-percent increase in throughput at high-density airports
2. 50-percent reduction in missed/cancelled flights

3. 50-percent reduction in average delay

Finally, in this project, air transportation is viewed as one component of a fully integrated
multi-modal transportation system.

3. Are the Goals Complete and Correct?

The throughput goals are lower than the increase in demand predicted by the Boeing
Current Market Outlook 2000 [2]. The NASA figures of 22-percent and 64-percent
increases for 10 and 25 years, respectively, are based on a 2-percent average annual
increase in air traffic. The Boeing CMO for the next 10 years currently predicts a 2.8-
percent annual increase in revenue passenger kilometers (RPKs) for the North American



region, leading to a total increase in departures of 77 percent by 2020. This includes
Canada, but over 90 percent of the flights are U.S. based. Also, this does not include
international flights that either originate or terminate in the U.S., which have been
growing at a somewhat higher rate over the last decade.

Recommendation 1. Revise the 2-percent growth assumption in the goals statement
related to projected increases in future traffic demand. See Recommendation 5 for
additional details.

The AVSTAR project schedule for the completion of research to support these goals is
about right: finish the research for the 2010 goals by 2007 and finish research for the
2025 goals by 2015. Based on the length of time between the end of each research phase
and the corresponding start of implementation, the authors recommend achieving a
technology readiness level (TRL) of at least 6 by the end of the 2007 phase (for 2010
goals) and a TRL of at least 4 at the end of the 2015 phase (for 2025 goals). (Note: The
March 2001 plan provided only for advanced component technologies to go to TRL 1 or
2. The proposed AvSTAR augmentation plan is structured to achieve TRL 4 by

2007.)

Recommendation 2. The schedule is aligned with the growth assumption. However,
a clearer distinction needs to be made between the NASA research goals and the
NAS implementation goals.

The goal statements would be better understood if they were accompanied by definitions
of the basic concepts and metrics used (demand, throughput, and delay), and their
relationships. Appendix A discusses how these terms could be defined to avoid
ambiguous interpretation and potential difficulty in demonstrating that the goals will be
met.

Recommendation 3. Clearly define the metrics used for goals.

One may ask if an unqualified increase in average system throughput will, in fact, result
in a large proportion of passengers being able to fly when and where they want. Boeing
performed a study, described in more detail in appendix B, which shows how future air
carrier flight schedules are likely to become distorted if demand continues to increase but
capacity does not. This study shows one estimate of the effect on “schedule quality” (a
simple measure of whether or not passengers can fly when they want to) as a function of
varying future capacity growth at today’s high-density airports. As demand increases
over the next few years, with little or no corresponding increase in capacity, a greater
portion of the passengers will be forced to depart or arrive at undesirable times of day.
Undesirable times are determined from a standard Boeing plot of passenger preferences
(shown in Figure B.3-1 and discussed in more detail in appendix B).

The analysis indicates that if NASA’s throughput goals were met, there would be no
significant change in this schedule quality value at Chicago, Atlanta, or anywhere across
the whole NAS. Relative to this schedule quality metric, the AvSTAR goals seem to be



aligned with the currently predicted growth in demand. As discussed in appendix B, this
simple schedule quality metric does not capture the complexity of passenger time-of-day
travel preferences and constraints (particularly for the business traveler), but is only a
first-order indication of throughput goal adequacy.

Recommendation 4. Link the throughput goals to metrics of passenger (and other
user) preferences and include studies to quantify performance against such metrics.

The NASA throughput goals are based on industry predictions of future growth in
demand for air traffic. As pointed out at the beginning of this section, the Boeing CMO
differs in growth-rate prediction from the assumption made for establishing the current
AvVSTAR throughput goals. One thing is certain: all traffic growth predictions have been
incorrect in one aspect or another. To hedge against the difficulty in forecasting traffic
growth, the AVSTAR program should consider a range of forecasts, generated by making
several different assumptions about the primary factors that influence growth. These
factors include economic growth in different regions of the NAS, airline business and
operational strategies, airplane size and performance mix, policy decisions that affect
other modes of transportation, and so on. These future scenarios can result in
significantly different future traffic patterns, for which NASA should attempt to have a
robust set of solutions.

Recommendation 5. Look at a range of potential future scenarios, and tailor the
goals and project plan to accommodate them.

Two factors that should be considered in the goal-setting process are other (i.e., non-
NASA) projected improvements to the NAS and technical risk. It might be possible to
scale back the AVvSTAR goals somewhat based on predicted capacity increases from
initiatives outside NASA’s scope. Conversely, it might be necessary to make the goals
more ambitious to compensate for the possibility that some concepts or technologies have
a significant likelihood of not being implemented.

On the favorable side of this question, consider, for example, potential new runway
construction occurring in the given timeframe. This is an example of a system capacity
factor outside NASA’s project scope. Figure 1 shows runways as one of several places on
a particular flight where bottlenecks might occur. The FAA Operational Evolution Plan
(OEP) [3] states that new runways will be constructed at 15 airports between now and
2010 (ATL, IAH, DFW, PHX, IAD, STL, DTW, CVG, MSP, MIA, SEA, MCO, CLT,
DEN, and BOS). The new runway at Boston will be used only in special circumstances,
so it is not considered a basic capacity increase factor. The new runways at the 14
remaining airports are projected to produce an average capacity increase of 28 percent
per airport in visual meteorological conditions (VMC) and 37 percent per airport in
instrument meteorological conditions (IMC). The FAA’s OPSNET database shows that
these 15 airports handle about 30 percent of the operations recorded per year at the top 99
airports in the NAS. This runway investment plan should be analyzed to produce an
estimate of the capacity increase benefit across the entire system and thus on the NASA
ATM system throughput goals.
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Figure 1. Potential System Bottlenecks.

Runways, however, are not the only NAS resource that can pose a constraint to traffic
flow, and Figure 1 illustrates numerous other operational regions that also must be
considered. Of those, NASA’s primary research and development charter is in the
management of surface, Traffic Management Advisor (TMA), and en-route areas, all of
which have been shown to contribute to some portion of the predicted capacity shortfall.
If a sufficient number of runways were added to the system to handle the growth, would
this be sufficient to ensure overall system throughput with low levels of delay? The
concern is that it would not, that, in fact, the TMA and en-route airspace will soon
become the primary bottleneck in many areas of the NAS, or that at the largest airports,
surface movement capacity would limit the actual throughput increase achievable with
new runways.

Therefore, the translation of the overall AVvSTAR throughput, delay, and cancellation
goals into performance objectives for the various system operating regions is not
straightforward, and an early project activity needs to provide a clear understanding of
what improvements are needed and where they should be implemented. It may be
possible to scale back on the performance goals for one operating region, while the need
for another might be even greater than what is now predicted. The tools used in the
Boeing demand-capacity study described in appendix B, as well as other national analysis
tools that consider only airport capacity, are inadequate to provide insight into the
required regional performance goals, as discussed in the Boeing paper "ATM Operational
Concepts and Technical Performance Requirements" [4]. The AvSTAR project should
have such total system performance tools developed in the first phase of work, and apply
them to establishing specific performance goals for the operating regions for which the
project has been given research charter. This will require an initial focus on the
development and integration of fast-time modeling and assessment tools that can address
total system performance.



Recommendation 6. Performance goals for particular operating regions need to be
based on a total system performance analysis and an allocation of performance
requirements to each operating region.

The high-level system throughput goal does not address the various capacity levels of the
current NAS under different operating conditions, which contribute most significantly to
the delay and cancellation performance goals. Allocation of throughput and/or delay
goals to major weather categories such as IMC, VMC, and convective weather may be
necessary to ensure that various technology solutions deliver a robust overall system
performance. Appendix B illustrates that some of the predicted traffic growth may be
accommodated by “filling in” the current off-peak times in the airline schedule.
Considering that the schedule is based largely on the good VMC performance at each
airport, it is clear that a schedule that is saturated at the VMC capacity level throughout
the day has no room to recover from periods of poor weather. To achieve the delay and
cancellation reduction goals, it is imperative that the difference in VMC and IMC
performance levels be kept to a reasonable minimum, limited primarily by considerations
of single-flight safety concerns.

Recommendation 7. Define performance goals for particular operating conditions,
such as IMC Category I, 11, and III, and convective weather. These goals should be
as close as possible to the VMC goals, and they should be derived from the delay
and cancellation goals.

Technical implementation risk is another concern that the AvSTAR project plan should
account for in setting goals, as well as in the overall project execution. One possible
approach to accounting for implementation risk would be to set the system performance
goals somewhat higher than what is predicted to be needed. This way, if certain elements
of the solution set are not successfully implemented, the end result has a higher
probability of meeting the system need. Care should be taken not to set the mark so high
that a solution becomes infeasible, and to make adjustment during execution of the
project to continue tracking toward the goals.

Safety is mentioned in several AvSTAR presentations, but in the authors’ opinion it is not
given nearly enough emphasis. Capacity and safety are inextricably intertwined, and an
effort to increase one mayj, if care is not taken, result in decrement to the other. Given the
safety-critical nature of the air transportation system, and the agreed high level of safety
demanded by the traveling public, it is imperative that all research and development for
ATM be performed with a clear safety goal in mind. Safety requirements are often the
driver for fundamental system design decisions, and they can strongly influence the
system functional and physical architecture. Although the consideration of safety
objectives may appear initially to slow the process and constrain the set of potential
solutions, their inclusion from the first phases of research is the best approach to mitigate
technical risk. The ambitious goals set for the AVSTAR project will require system
designs radically different from today’s, and the process of commissioning and/or
certifying the new system will be challenging. The successful implementation will hinge
upon a demonstrated safety performance, above all other considerations. Therefore, it is



recommended that clear statements about safety be added to the goals, and that
appropriate safety modeling and analysis methodologies be integrated into the plan from
the start.

Recommendation 8. Safety goals and metrics should be included explicitly in the
goals statement and the project plan.

Another potential system goal to be considered is access. Access to airspace may involve
the allocation of airspace use among user categories instrument flight rules (IFR) and
visual flight rules (VFR) and associated equipage requirements. Access is viewed to be
especially important to general aviation, military, and other user groups.

Recommendation 9. Include access goals for all major airspace users.

Environmental issues must be considered in terms of airport noise and emission levels to
be supported in future operations. With traffic growth, these considerations may be
increasingly important for technology assessment.

Recommendation 10. Include environmental issues in the goals statement.

Finally, cost is a performance metric that is key to acceptance of new systems and
eventual investment by all stakeholders. There is little doubt that given the current NAS
performance levels and the predicted growth, the solution to the 2025 performance
problem will involve a major investment across the system. This could prove to be the
most significant risk to success, particularly if not explicitly accounted for in the goal. In
general, the industry is willing to make significant investments, provided that a clear case
can be made that correspondingly significant benefits will be derived. Thus, an affordable
solution can be one that carries high cost, if the benefits are even higher.

Recommendation 11. Include affordability in the goals statement.

4. Are the Goals Technically Feasible?

Boeing ATM's view of the technical challenges of air traffic growth, as expressed in the
June 2001 presentation “Air Traffic Management” [5], is that an engineering solution to
address this challenge is technically feasible. The Boeing ATM plan, when combined
with the FAA OEP [3], is predicted to accommodate 15 to 17 years of traffic growth in
the NAS. Furthermore, when combined with new runway construction and advanced
airport concepts, 20 to 25 years of traffic growth can be accommodated. The most
significant point of difference between the NASA and Boeing plans is the
implementation schedule, which in the Boeing plan targets the initial operating capability
of the last system phase in 2008. The NASA target is no earlier than 2015. The Boeing
plan explicitly states that additional runway capacity will be required to satisfy the
demand, but the AvSTAR project material is silent on this issue.



AvVSTAR and the Boeing plan agree on the nature of the change that will be required in
ATM. Both plans discuss the need for a radically new paradigm in ATM, one that
includes significantly increased levels of automation across the system. It is Boeing’s
view that NASA’s research and development charter in U.S. ATM is unique in its long-
term objectives, and that a fundamental research focus on this challenging problem
should be a high priority for the U.S. to ensure the viability of its transportation system.
U.S. industry has neither the resources nor the required expertise and facilities to perform
this research, but stands ready to implement new concepts and technologies as they
become mature and can be shown to have significant benefits potential.

In light of the very limited progress made over the last two decades in implementing new
technology for ATM, it is clear that significant risks are present that could prevent the
system from satisfying the predicted demand. The primary risks, in the authors’ opinion,
include the following:
* Air traffic controller resistance to increased automation and significantly changed
working methods
* Local residential resistance to airport capital investment for increased throughput
* General aviation pilot resistance to more expensive equipment required to operate
in high-density airspace
* Airline resistance to invest in new technology and change operating methods,
particularly in light of opportunities for existing strong players to profit (without
any investment) in a constrained market
* (Related to the last item) Mixed equipage: new operations designed to increase
capacity may not be fully exploited when some of the participants do not have the
requisite equipment
* Intermodal transportation improvements may not keep pace with traffic growth,
thus limiting the public’s access to the air transportation system
* Inability to solve the wake vortex problem on final approach, thus making the
system even more sensitive to low-visibility conditions than it is today
¢ Certification of new ATM systems that include complex software and high levels
of integration across a large number of agents
* Resistance from current communications, navigation, and surveillance
(CNS)/ATM equipment suppliers to potential major changes in system
infrastructure that could change that marketplace

This list of risk factors is by no means comprehensive, but all have been active forces in
the NAS modernization process over the last decade. To increase the probability of
success of the AVSTAR project, NASA must design and implement a risk management
plan with the program, clearly identifying all important risk elements. NASA should
address the factors it can include in its research program, and also alert the FAA and the
Department of Transportation to critical factors that are outside of NASA’s control. It is
in the best interest of NASA, as well as the NAS, to identify and openly discuss all
important risk factors. Otherwise, the AvSTAR project may promise results that are
unlikely to be achieved because of external factors.



Recommendation 12. Establish a risk management plan for factors both internal
and external to NASA.

5. Is the NASA Plan Appropriate for Achieving the Goals in the
Allotted Time?

The Boeing team based its efforts at answering this question on AvSTAR project
presentation material [1] and on numerous conversations with NASA staff actively
involved in planning the project. Given the preliminary and conceptual nature of the more
visionary elements of the project, this evaluation had to be performed at a very high level,
and a significant amount of expert judgment had to be applied to predicting the likely
outcome of each project element. Thus, the results have to be considered as extremely
preliminary, and unavoidably biased by the experience and opinions of the individuals on
the team. An attempt is made to compensate for this by providing explanatory comments
for the assessment of each project element, and it is the hope of the authors that the use of
this material be limited to making additions and/or improvements to the definition and
execution of the work undertaken during the project.

General Remarks

The AvSTAR project plan assessed in this report, as defined in the March 2001 workshop
presentations, is grouped into four major categories: System-Level Concept Development
and Evaluation (SLCDE), Tomorrow’s Component Technologies, Advanced Component
Technologies, and Virtual Airspace System Technology (VAST).

The Tomorrow’s Component Technologies area is intended to complete research and
development on technologies that were started under the Advanced Air Transportation
Technologies (AATT) program, in support of the FAA’s midterm performance needs. As
such, these technologies were originally constrained to augment the current ATM
paradigm by providing incremental automation capability to the current working
positions, assuming little or no change in CNS infrastructure. The exceptions are some
elements of the Distributed Air-Ground Traffic Management (DAG-TM) concept
involving airborne self-spacing, and some data-link capability assumptions.

The SLCDE component includes two key elements: the development of alternate
operational concepts and the ability to perform benefits trade studies on these concepts.
The plan to develop alternate concepts is the logical first phase of such a program, but
few details are provided on how this will be undertaken. The automated airspace concept
presented at the workshops is a good first example, and other concepts are presumed to
follow. It is not clear to what extent the concept generation activity will be driven by the
system performance goals stated for the program, or a less structured set of potential
concept variations conceived for the ATM field.



Recommendation 13. The concept development activity should be firmly guided by
the system performance goals, particularly throughput and safety.

The evaluation component of the SLCDE effort is vital to the process of discriminating
among the various concepts that may be generated. The VAST effort is intended to
support this evaluation with an appropriate toolset. In the beginning, the bulk of the
VAST effort should support the SLCDE effort, via simulations designed to supply
models or parameters needed for the operational concept analysis and broad concept trade
studies. This cannot be achieved efficiently with human-in-the-loop (HIL) methodology,
but will require a fast-time simulation capability. Only later, for mature, highly promising
concepts and technologies, should the VAST project venture into the ambitious enterprise
of connecting vast arrays of labs, computing facilities, operational centers, etc. into a
large-scale distributed simulation capability.

Recommendation 14. The VAST component should emphasize the development of a
fast-time operational concept performance-analysis capability.

The evaluation tools of the SLCDE effort should include the capability to perform trade-
offs for safety as well as capacity. In order to estimate the overall system safety, one has
to consider the interactions of the various subsystems, technologies, and procedures with
each other. The fast-time models should include the ability to simulate and quantify the
effects of rare-normal and abnormal behavior. The VAST real-time high-fidelity HIL
modeling can be used to investigate human factors issues and provide parameters and
behaviors for the fast-time overall system models.

Recommendation 15. The VAST component should include an ATM safety-analysis
capability, including representation of human performance elements.

The government/industry workshops have included all the stakeholders and have
contributed to an understanding of other stakeholders' points of view. It is clear that
NASA is addressing feedback from the other industry stakeholders. In the March 2001
workshop, for example, the NASA presentations contained responses to the comments
and questions from the previous workshop.

Detailed Program Task Assessment

In this section, specific tasks of the AVSTAR program are evaluated based on their
contribution to the overall program goals. The tasks are defined in the March 2001
workshop presentations, and are grouped into four major categories: SLCDE,
Tomorrow’s Component Technologies, Advanced Component Technologies, and VAST.

Each task element is assessed for its potential contribution (assuming the end product is
implemented) to the capacity and safety of the NAS. Capacity and safety assessments are
based on the apparent emphasis in these areas by the material provided in the NASA
AVSTAR plan, and the authors' understanding of the likely content of the work statement.
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The cost of the end product of each task element is evaluated, based on a purely relative
and qualitative best-judgment estimate of the investment cost to the air traffic service
provider (ATSP) and airspace users, as well as the potential reductions in operations and
maintenance cost. These cost evaluations are based solely on the authors’ assessment of
their potential effect on the NAS, because the AVSTAR program material does not yet
address these performance metrics. Note that a High rating for cost is not necessarily a
detriment, because significant performance increases can be expected to require an
equally significant investment.

A rating of N/A was used numerous times, to indicate that a task either had no relevance
to the metric, or that insufficient information was present to make an evaluation.

Finally, whenever possible, additional explanation or clarification is provided, in the form
of remarks.

System-Level Concept Development and Evaluation

Key Element 1.

Develop integrated methods for system-level analysis: investigate, develop, validate, and
document methods for model-based system-level analysis; human system modeling; and
analytic methods for hybrid systems, including human and team modeling.

Capacity: High

Safety: High

Operational and Maintenance Cost Reduction: Possible, if explicitly targeted.
Investment Cost to ATSP and Users: N/A

Remarks:

This capability is intended to reduce the CNS/ATM industry's reliance HIL
experimentation for early concept development, which tends to take a long time from
initial research to implementation in the field. This toolset has the potential to include
safety assessment in early concept studies, including the role of the human operators,
which can help ensure that automation technologies can be certified when ready for
deployment, even for reduced traffic-separation standards. It will enable efficient
development of a new air/ground integrated ATM paradigm. There is also a potential to
reduce ATSP operations cost if targeted by the research.

Recommendation 16. Increase the emphasis on, and therefore the budget for, the
SLCDE portion of the program.

Key Element 2.

Gather, sustain, and analyze operational concepts: identify and define concept evaluation
criteria and conduct concept feasibility trade-off evaluations.

11



Capacity: Medium

Safety: Medium

Operational and Maintenance Cost Reduction: Possible, if explicitly targeted.
Investment Cost to ATSP and Users: N/A

Remarks:

This needs to be performance driven, rather than a random collection exercise across the
entire spectrum of potential concept parameters. The key is the ability to evaluate and
select the concepts with the highest potential against the most important system
performance metrics. Thus structured, this would get high marks for capacity and safety.

Recommendation 17. Focus the concept development process on achieving the most
important system performance objectives.

Key Element 3.

Validate and recommend candidate concepts for the NAS: infrastructure characterization;
traffic scenario generation; HIL simulation; batch simulation; translation to nationwide
performance; and benefits and impact analysis. This will make use of the VAST
capability.

Capacity: High

Safety: High

Operational and Maintenance Cost Reduction: Possible, if explicitly targeted.

Investment Cost to ATSP and Users: High

Remarks:

As in Key Element 1, safety analysis should be integrated into this element. For example,
HIL simulation can be used to derive performance and error-rate parameters for the batch
simulations. The overall simulations should consider the safety implications of various
interfaces (e.g., sector-to-sector, human-machine, pilot-controller) and how they are
affected when new operational procedures or technologies are introduced.

Key Element 4.

Transfer analysis products to the FAA: identify and document AvSTAR transition
approach.

Capacity: N/A

Safety: N/A
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Operational and Maintenance Cost Reduction: N/A
Investment Cost to ATSP and Users: N/A

Remarks: The metrics do not really apply in this case. However, risk assessment of
implementing any of the technologies is strongly encouraged, and the plan can be
structured to reduce this risk.

Tomorrow’s Component Technologies

Key Element 1.

Surface congestion alleviation: surface movement decision support tools (DSTs),
advisories; displays; and data link.

Capacity: Low

Safety: Medium

Operational and Maintenance Cost Reduction: Low

Investment Cost to ATSP and Users: Medium

Remarks:

Safety benefit depends upon successful inclusion of runway incursion-prevention
functionality.

Key Element 2.

Runway productivity: Aircraft Vortex Spacing System (AVOSS) and Airborne
Information for Lateral Spacing (AILS); AILS submitted as “over-guideline” budget
request

Capacity: High

Safety: High

Operational and Maintenance Cost Reduction: Low

Investment Cost to ATSP and Users: High

Remarks:

AILS and AVOSS have the potential to increase capacity and safety if they achieve user
acceptance.

Key Element 3.

Arrival/departure decision support tools: Center/TRACON Automation System (CTAS),

active Final Approach Spacing Tool (aFAST), Expedite Departure Path (EDP); DAG-
TM, dynamic routing and spacing; interdependent arrival/surface advisories; airborne
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self-spacing; and environmentally compatible operations; dynamic routing and
environmental compatibility will be taken to TRL 4 only

Capacity: Medium

Safety: N/A

Operational and Maintenance Cost Reduction: Low
Investment Cost to ATSP and Users: Medium

Remarks:

This element includes a large collection of AATT technologies, most of which were
developed assuming the current control paradigm. Although these tools will not provide
significant increases in capacity when installed within the current control paradigm, they
are an essential step in moving toward a more automated airspace that has a potential for
capacity gains. DAG-TM (in particular, concept #11) has a potential for providing
capacity gains via reduction of separation, and individually would be rated High in the
Capacity category. The safety benefit cannot be assessed because no analysis has been
provided by the AATT project.

Key Element 4.

Integrated airspace decision support tools: en-route descent advisor (EDA); direct-to
tools; regional flow metering; constrained airspace tool; air traffic control/Airline
Operations Center (ATC/AOC)/flight-deck integration. The spacing tool is dropped, and
regional flow metering work is accelerated (will make miles-in-trail obsolete).

Capacity: Medium

Safety: N/A

Operational and Maintenance Cost Reduction: Low
Investment Cost to ATSP and Users: Medium

Remarks:

See the previous element. En-route airspace in the U.S. is not a significant capacity
constraint, except in cases of significant convective weather activity. Although the most
severe delays occur during these periods of adverse weather, such periods are relatively
infrequent. As a result, even the most effective combination of strategies and/or tools
would result in a medium capacity improvement at best. The authors think a proper
combination of the constrained airspace tool (which would help in convective weather
en-route situations) and the ATC/AOC/flight-deck integration (which would help reduce
sector workload) has a potential for providing a Medium capacity improvement.
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Key Element 5.

National traffic flow management: Traffic Flow Automation System (TFAS) and Future
ATM Concepts Evaluation Tool (FACET). TFAS is consolidated under AATT; this
activity is integrated with related FAA activities through the Inter-Agency Integrated
Product Team (IAIPT) (Mitre Center for Advanced Aviation System Development
(CAASD) and Volpe).

Capacity: Low

Safety: N/A

Operational and Maintenance Cost Reduction: Low

Investment Cost to ATSP and Users: Low

Remarks:

The element should contribute to the delay and cancellation reduction goals, particularly

related to weather-induced capacity constraints.

Key Element 6.
Small airport utilization: the cost of this new activity is currently $3.5 million.

Capacity: More access for general aviation (GA).

Safety: Medium improvement for GA.

Operational and Maintenance Cost Reduction: Low

Investment Cost to ATSP and Users: Medium

Remarks:

More access for the GA user segment may pose an increase in load on the overall ATM
system beyond that predicted by growth in commercially scheduled operations. Thus,
traffic growth predictions must be accounted for in this segment of the user class.

Key Element 7.

Runway-independent aircraft (A/C) operations: simultaneous noninterfering (SNI)
operations; vertical/short takeoff/vertical landing (V/STOVL) operations; low noise;
missed approaches. Submitted as an “over-guideline” budget request, this element has
been split into SNI and adverse weather/low noise operations; it will be integrated with
FAA plans in GA and vertical flight technology.

Capacity: Medium

Safety: Low
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Operational and Maintenance Cost Reduction: Low
Investment Cost to ATSP and Users: High

Remarks:

Runway-independent operations and simultaneous operations may reduce traditional
safety margins and, therefore, need compensating technologies and/or procedures. Low-
noise approaches achieved via approach-path modifications involve increased complexity
during a time of high workload. V/STOVL operations introduce a dissimilar element into
a heretofore fairly homogenous environment. Therefore, the components of this key
element need a careful and extensive safety analysis. The overall CNS/ATM
infrastructure for V/STOVL operations needs significant improvement, including
airspace and procedure design criteria, which will be costly.

Key Element 8.
ATM/traffic flow management (TFM) weather integration: focal point for all weather
requirements for decision support tools (DST).

Capacity: Medium

Safety: Medium

Operational and Maintenance Cost Reduction: Low
Investment Cost to ATSP and Users: Medium

Advanced Component Technologies

Key Element 1.

ATM automation technologies: real-time system optimization; four-dimensional (4-D)
optimized ATC in terminal area; increased traffic density/reduced sector boundary
constraints; automated A/C separation using DAG conflict detection/resolution; high-
level automated traffic flow control. DAG concepts and aircraft self-separation are
included.

Capacity: High
Safety: Low

Operational and Maintenance Cost Reduction: High potential to reduce ATSP operations
cost if targeted by the research.

Investment Cost to ATSP and Users: High

Remarks: This element needs to focus on good design principles to keep complexity in
check, as well as a thorough safety analysis. The plan appears to have insufficient safety-
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related content to address the significant safety and certification issues. Overall, the
concept is very promising from system capacity and affordability points of view.

Key Element 2.

Controller/pilot/system human factors in a highly automated airspace: roles and
responsibilities; supervisory control and goal setting; human interface requirements;
advanced en-route and terminal automation; advanced surface ATM automation;
interfaces for automation-assisted flight planning and communication.

Capacity: High

Safety: High

Operational and Maintenance Cost Reduction: Medium
Investment Cost to ATSP and Users: High

Remarks:

Include consideration of human factors issues, especially for system safety aspects. The
high marks are for including human factors in the project from the concept stage, because
it is expected that this will force a focus on safety in nonnormal operating modes from the
start.

Key Element 3.

Information infrastructure technologies: CNS technologies; information system
architecture; requirements for ATM information flow; development and assessment of
candidate architectures; identification of technology “gaps”.

Capacity: High

Safety: Low; not enough emphasis

Operational and Maintenance Cost Reduction: Potential, if NAS architecture can be
simplified and a significant number of old infrastructure elements decommissioned.

Investment Cost to ATSP and Users: High
Remarks:

A potential risk element here is that it will require a radical change in the FAA
architecture, with associated certification challenges.

Key Element 4.
Improved utilization of airports/limited airspace: meta-airport operations; closely spaced
operations; dynamically configurable runways/taxiways; zero-visibility surface
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movement; virtual tower; airport robotics. This element would attempt to challenge the
one-aircraft-per-runway rule.

Capacity: High+

Safety: Medium

Operational and Maintenance Cost Reduction: N/A
Investment Cost to ATSP and Users: High

Remarks:

This element needs an integrated safety analysis because there are so many interacting
components and aircraft density is higher around airports. This has the highest potential
for capacity increase of all tasks, assuming the primary bottleneck is the runway.

Virtual Airspace Simulation Technology (VAST)

Key Element 1.

Create a virtual research environment: remote accessibility to labs, and simulation
environments.

Capacity: N/A

Safety: N/A

Operational and Maintenance Cost Reduction: N/A

Investment Cost to ATSP and Users: N/A

Remarks:

Some distributed simulation capability may be useful for AVSTAR, but in the later stages
of the project to support the technology transfer process. This element will be very costly
to establish, and very costly and time-consuming to perform experiments and
demonstrations, so it is not appropriate for concept exploration and early stages of
research.

Key Element 2.

Link existing and future simulation concepts: software emulations and HIL simulation
facilities.

Capacity: N/A

Safety: N/A

Operational and Maintenance Cost Reduction: N/A
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Investment Cost to ATSP and Users: N/A

Remarks:

The HIL simulations can provide valuable data to fast-time simulations, and thereby
contribute to safety if the fast-time simulations include rare-normal and abnormal
behaviors.

Key Element 3.
Establish network architecture: link multiple facilities/capabilities in reconfigurable
groupings. Initial work will establish the requirements for this architecture.

Capacity: N/A
Safety: N/A
Operational and Maintenance Cost Reduction: N/A

Investment Cost to ATSP and Users: N/A

6. Summary of Assessment and Recommendations

The authors commend the AVSTAR project planning team at NASA for the following
important aspects of the current plan:

* astatement of the ATM system throughput needs through 2025, in the form of
quantifiable goals for this research project;

* asignificant emphasis on quantitative assessment of proposed new operational
concepts, and an ambitious plan to establish a new, fast-time capability to perform
such assessment early in the project; this will enable NASA to select the most
promising new ATM concepts based on system performance goals, thus focusing
research clearly on NAS performance;

* presentation of a possible new ATM paradigm that has the potential to
significantly increase the system capacity and affordability, along with a plan to
generate numerous other new concepts; and

e explicit involvement of all government and industry stakeholders in the project
definition phase, by hosting two major workshops to present NASA’s ideas and
solicit stakeholder input.

As discussed in more detail in earlier sections of the report, the authors recommend the
following revisions to the current AVvSTAR plan:

Recommendation 1. Revise the 2-percent growth assumption in the goals statement
related to projected increases in future traffic demand.

Recommendation 2. The schedule is aligned with the growth assumption. However,

a clearer distinction needs to be made between the NASA research goals and the
NAS implementation goals.
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Recommendation 3. Clearly define the metrics used for goals.

Recommendation 4. Link the throughput goals to metrics of passenger (and other
user) preferences and include studies to quantify performance against such metrics.

Recommendation 5. Look at a range of potential future scenarios, and tailor the
goals and project plan to accommodate them.

Recommendation 6. Performance goals for particular operating regions need to be
based on a total system performance analysis and an allocation of performance
requirements to each operating region.

Recommendation 7. Define performance goals for particular operating conditions,
such as IMC Category I, I, and III, and convective weather. These goals should be
as close as possible to the VMC goals, and they should be derived from the delay
and cancellation goals.

Recommendation 8. Safety goals and metrics should be included explicitly in the
goals statement and the project plan.

Recommendation 9. Include access goals for all major airspace users.
Recommendation 10. Include environmental issues in the goals statement.
Recommendation 11. Include affordability in the goals statement.

Recommendation 12. Establish a risk management plan for factors both internal
and external to NASA.

Recommendation 13. The concept development activity should be firmly guided by
the system performance goals, particularly throughput and safety.

Recommendation 14. The VAST component should emphasize the development of a
fast-time operational concept performance-analysis capability.

Recommendation 15. The VAST component should include an ATM safety-analysis
capability, including representation of human performance elements.

Recommendation 16. Increase the emphasis on, and therefore the budget for, the
SLCDE portion of the program.

Recommendation 17. Focus the concept development process on achieving the most
important system performance objectives.
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Appendix A. Definitions of Demand, Capacity, Throughput, and Delay

The terms used to describe how much traffic the air transportation system can handle are

often used interchangeably, and with different interpretations by different individuals. To
avoid miscommunication, the following definitions used in this report are recommended

to NASA:

Demand is the number of aircraft per unit of time attempting to pass through an airport or
some specified volume of airspace. This quantity, for airports, is estimated in the Current
Market Outlook (CMO) based on assumptions about economic growth and airline
business and operational strategies.

Throughput is the number of aircraft per unit of time actually passing through an airport
or a given volume of airspace. The most commonly used time units are quarter hour,
hour, and day. Throughput is easily recorded by simply counting the number of
operations at a location in a given time period, and clearly depends on the presence of
traffic demand.

Delay can be defined as the difference between scheduled and actual times at some
specified point (runway threshold or gate, for example). Delay can be measured relatively
easily by recording times at defined positions.

The primary practical difficulty with delay measurement is that the airlines tend to
manage their schedule (e.g., with larger block times) to reduce the operational impact of
likely delays. In fact, reported average delays, as measured against the airline schedule,
have not changed much in a decade [6]. The consumer-oriented on-time arrival reporting
system has almost certainly contributed to this effect. Consequently, there is a significant
buffer built into the flight schedule, which represents a significant cost in terms of
equipment and manpower utilization and is difficult to account for using a traditional
operational delay analysis.

On the other hand, as the U.S. National Airspace System (NAS) reaches saturation,
events such as weather perturbations can cause large, widespread delays that attract a lot
of media attention. Therefore, it might be beneficial to focus some attention on reducing
the sensitivity of the system to such perturbations, so that the large variations in delay do
not occur, or at least occur less often.

Capacity can be defined as the maximum theoretical throughput of the whole system, or
of subsets of the system such as airports or air traffic control sectors. System capacity is a
quantity of interest because it represents a theoretical limit on what might be
operationally achievable.

The actual computation of system capacity requires a sophisticated analysis of the air
traffic network, including an assessment of the capacity of the human operators to handle
traffic demand under some ideal and nonideal conditions. There would be several
different capacity results, depending on the assumptions made about components of the
system, external factors such as weather, and demand levels.

22



Nevertheless, it is possible to approximate the relationship among demand, capacity, and
delay by making some simplifying assumptions. In particular, assume the system (NAS,
terminal area, or airport, for example) can be modeled as an M/M/1 queue (single-server
system with infinite storage capacity and exponentially distributed inter-arrival and
service times) [7]. This is a major simplification, but it illustrates some of the phenomena
that would be present in a more complete analysis.

In this model, let A be the arrival rate of aircraft (demand) and u be the service rate. Let
p = A/, the traffic intensity. Then a standard result from queuing theory [7] says that the
average waiting time in the system is given by

weo—pr 1
Al-p) u-2

: 1 . : ..
Note that lim 7 = —, which says that, when demand is very low, the average waiting
A—0
u
time is the average service time, which is what would be expected. Define the delay D in
this simple model to be the excess of the waiting time over the average service time; that
18,

D=W—L—L

u o u-A
Figure A-1 shows a plot of delay D vs. demand A in this simple queuing model. Clearly,
delay is very sensitive to demand in the region where demand rate is close to the average
service rate. This illustrates the well-known phenomenon of rapidly escalating delays in a

system that experiences even a small increase in demand while operating close to
capacity.

Figure A-2 shows two plots, one for each of two different values of the service rate w.
Also, the two service rates have been relabeled as current NAS capacity and future NAS
capacity. Note the vertical and horizontal line segments bounded by the two curves. The
horizontal line segment represents the increase in demand at a given delay level made
possible by the capacity increase. The vertical line segment represents a decrease in delay
at a given demand level made possible by the capacity increase. If traffic demand is not
increasing, a capacity increase should thus result in lower delay. If, however, demand is
increasing, the system should observe a higher level of actual throughput, with delay
levels possibly not significantly reduced.

Whether or not an increase in capacity will lower delay levels or increase throughput is
ultimately determined by the demand from the system users.
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Appendix B. Airline Schedule Quality Issues in Air Traffic
Management

B.1 Objectives

A variety of measures of effectiveness have been employed for use in comparing
alternative air-traffic-management (ATM) systems. An important one, which has
received less attention than others, is airline schedule quality. This refers to schedule
quality from a passenger point of view, and refers primarily to the ability of the airline
schedules to offer sufficient travel opportunities in the places and at the times that they
are needed. It is a long-term objective at Boeing to analyze and quantify the relationships
that exist between air traffic system capacity and the resultant airline schedule quality.
The preliminary analysis shown here is a first step in this direction and makes use of the
following:
* the Boeing airline schedule-generation capability developed for ATM concept
evaluation, described in section B.2; and
* asimple schedule quality metric developed to explore schedule quality issues
under alternative air traffic system growth scenarios, described in section B.3.

B.2 Overview of Future Airline Schedule-Generation Methodology

An approach has been developed and exercised for creating future scheduled airline
flights suitable for ATM concept analysis. Although this approach was developed and
implemented prior to the work performed under this contract, it plays an important role in
the schedule quality analysis shown in this section. The approach relies on:
* projections from the Boeing Current Market Outlook (CMO);
* an analysis of existing schedules as represented by the Official Airline Guide
(OAG); and
* algorithms for realizing the future schedules in an optimal way; a high-level
view is shown in Figure B.2-1 and is explained in the following paragraph.

rora future time period AP pair ift Schedule Visualization Todays OAG
 Obtain CMO departures and — D
available seat miles (ASMs) by airline Analyze today's OAG
and airplane type
¢ Compute airline growth factors by
comparing current / future total ASMs Route map
¢ Use airline growth factors to scale banks
airport (AP) pair lift to the future Controls

Departures, ASMs, new Iifl Schedule Generation <+—

Schedule CMO departures
and ASMs to match future
lift requirements

l New OAG

Figure B.2-1 Future airline schedule methodology.
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The future schedules created thus far are for all flights in or out of the contiguous United
States and are based upon the CMO traffic-forecasting process. This process utilizes an
analysis of the current OAG and creates forecasts for various future years up to and
including the year 2020. The model uses CMO forecasts of departures and available seat
miles (ASMs) by equipment type and major airline. For this analysis, ten major U.S.
airlines were explicitly considered with three aggregated carriers for cargo, foreign, and
other U.S. carriers. The forecast showed a 77-percent increase in total departures from
year 2000 to year 2020 with an average flight distance increase from 688 miles to 696
miles, and with an approximate increase from 173 seats per mile flown to about 179 seats
per mile flown. Thus, this baseline CMO forecast projects the vast majority of future
demand to be met by increased frequencies, as opposed to being met by larger aircratft.

Although the CMO forecast provides the total number of departures by equipment type
and major airline, it does not indicate the assignment of these departures to particular
nonstop airport pairs. In order to perform this assignment we must calculate the “lift”
(i.e., number of seats) to be allocated to each such airport pair for the future time period.
The set of nonstop airport pairs for an airline is called its route map. An analysis of
existing schedules is first used to identify the segment route map for each major airline
and, for each airport pair in the route map, the lift currently allocated to that pair. The
future required lift for an airline airport pair is then calculated by projecting its current lift
into the future by a factor computed from the ratio of the total CMO forecast ASMs
divided by the total current ASMs for that airline. This assumes for each airline that there
are no new nonstop airport pairs and that each existing pair grows at the same rate. The
existing schedules are also analyzed to uncover the bank structure employed at each
major airline hub. 1t is assumed that this bank structure will remain the same in future
time periods, although the maximum bank sizes will be permitted to grow.

When the future lift requirements (by airport pair and airline) are calculated, then an
allocation process is undertaken to assign the forecast CMO airline/equipment departures
to the individual airport pairs. The objective is to match as closely as possible both the
required future lift on each airport pair and the forecast ASMs to be flown by each type
of equipment for the given airline. This must be accomplished while respecting the
design range limitations of the equipment. The departures (or arrivals) assigned to the
hubs are then allocated to the airline banks in order to maximize schedule quality, using
the Boeing Decision Window Model (DWM) as applied to the local markets, while
respecting the maximum bank sizes and flow conservation. The last step in the process is
to finalize the departure and arrival times for all flights (by any airline) while observing
an airport specific limitation on the number of operations (takeoffs or landings) that may
occur in any five-minute time window. Again, DWM is used to help select departure
times based on schedule quality considerations. Depending on the scenario being
evaluated the airports may be allowed to grow in their ability to process takeoffs and
landings. When there is growth it is then assumed that the maximum bank sizes will grow
correspondingly.
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Although it is believed that this schedule-generation capability is unique in the industry,
there are some areas for investigation and future development in order to improve upon
the process. These areas include consideration of the following factors:

* new nonstop airport pairs, including airports that are currently not in the OAG;

* efficient, tail-routable schedules in order to better account for delay propagation
through the airline networks;

* redefined airline bank structures;

¢ alternative CMO forecasts; and

* schedule quality issues: the last of these areas is concerned with the fact that
schedules created under alternative airspace constraints will not generally result in
schedules of corresponding quality. The simple schedule quality indicator and
preliminary analysis discussed in section B.3 represent a first look at this issue.

B.3 A Simple Schedule Quality Indicator

The analysis in section B.4 makes use of a simple schedule quality indicator. It is based
upon time-of-day demand relationships developed and used in Boeing’s DWM of
passenger path preference. Critical input to DWM are the arrival and departure “indices”
or “weightings” illustrated in figure B.3-1. They show the relative desirability of
departure times and arrival times as a function of the (local) time of day. In general, the
desirability of flying at some time of day is a function of both the departure and arrival
weightings. For this analysis we define “bad” departure hours and “bad” arrival hours to
be the five worst hours of the day, respectively. Thus, as illustrated in figure B.3-1, the
bad departure hours are 2—6, whereas the bad arrival hours are 1-5. We will label a flight
as “bad” if either its departure or arrival time is bad. Then, for a given schedule, we will
measure the fraction of seats on bad flights. Thus, our simple measure of schedule quality
will actually be a measure of schedule “badness”.

A metric as simple as this one has some issues. First, some (very) small fraction of
travelers might actually prefer the bad departure or arrival times. Second, and much more
important, not everybody would prefer just any “good” flight. In this context, good flights
are anything not labeled bad. For example, a passenger might be satisfied by a morning
flight but not an afternoon flight, even though both were labeled “good”. The important
consequence is that if a schedule badness of 4-percent is calculated, for example, that
does not mean that schedule “quality” is 96-percent. The intent is to capture an indication
of schedule quality deterioration. That is, when a new schedule is created subject to air
traffic capacity constraints, if an increase in schedule badness relative to today’s schedule
is observed, it can be concluded that there is a likely deterioration in schedule quality.

This is why the bad departure and arrival hours have been selected so that they are very
bad.
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Figure B.3-1 Departure/arrival weightings vs. time of day.
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B.4 Preliminary Schedule Quality Analysis

The objective of this preliminary analysis is to compute the simple schedule “badness”
measure for alternative scenarios representing different assumptions concerning air traffic
capacity. This capacity is expressed simply as a maximum number of arrival/departure
operations for any five-minute period at an airport, based on the hourly airport capacity.
Schedules are generated for some future time period subject to these constraints and are
then evaluated. The following scenarios have been explored:

OAG — year 2000 actual schedules as published by each airline

BL — year 2000 generated schedules, using the methods described in section B.2

NG — year 2020 generated schedules, no ATM capacity growth

RG — year 2020 generated schedules, nominal runway growth

AG — year 2020 generated schedules, Aviation System Technology Advanced
Research (AvStar) program “goal” growth

IG — year 2020 generated schedules, infinite ATM capacity

For each of these scenarios various subsets of flights were evaluated:

SYS — the entire (U.S. domestic) system of flights
ORD - the subset of SYS involving ORD (Chicago O’Hare) flights
ATL — the subset of SYS involving ATL (Atlanta) flights

Baseline airport capacities were specified for the top 100 U.S. airports, as published in
the Federal Aviation Administration (FAA) Capacity Baseline Report [8]. The remaining
airports were given a maximum capacity of 60 operations per hour (or a maximum of 5
operations per 5-minute period). The NG scenario assumes the same airport capacities (in
2020) as are employed in the baseline scenario. The RG scenario assumes airport
capacities are increased in accordance with forecast additional runways [8]. ORD was
selected because it was an airport without forecast runway growth, whereas ATL was
selected because an additional runway is planned to handle growth in this time frame.
The AG scenario assumes 2-percent annual growth from the baseline over a 20-year
period, according to the AvSTAR goal assumptions. This was applied to the top 100
airports with no growth assumed for all remaining airports.

Figure B.4-1 shows the fraction of airport capacity utilized as a function of hour of day
for ORD. Results for this graph were aggregated to the one-hour level (versus the five-
minute level) to smooth the results. The graph compares the BL and NG scenarios and
indicates a shift of airport use into the early morning hours given the insufficient airport
capacity, along with a filling-in of the times between traffic peaks. Results such as these
motivated the creation of the schedule badness metric. Note, also, that the scheduled
flying exhausts all available capacity during the daylight hours for the NG scenario.
Under this scenario there will be little opportunity to recover during the day after
disturbances such as weather or system outages that temporarily reduce capacity.
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Figure B.4-1 Capacity utilization at ORD—2020.

Figure B.4-2 shows the schedule badness evaluations for the various cases under
consideration. As expected, the OAG, BL, and IG cases are nearly the same in terms of
this measure, particularly given the complexity of the schedule-generation process. There
is, however, a distinct difference between these cases and the NG case. The significant
increase in schedule badness for the NG case is a strong indicator of schedule quality
deterioration due to insufficient airport capacity. The additional runways for the RG case
(currently planned new runways) offer only slight relief for SYS and ATL and none for
ORD. The AG case (AvSTAR goals) is also indistinguishable from the OAG, BL, and IG
cases. This indicates that a 2-percent annual growth at the top 100 airports may be
adequate to meet future needs. The authors believe, however, that more detailed analysis
is needed to confirm that conclusion. Schedule badness was constructed so that when a
problem is indicated it is a sure sign of schedule quality deterioration but “no indication”
does not necessarily mean that schedule quality has been completely maintained.
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OAG | BL NG RG AG IG

SYS | 0.02 | 0.01 | 0.09 | 0.07 | 0.02 | 0.02

ORD | 0.02 | 0.03 | 0.11 | 0.12 | 0.04 | 0.04

ATL | 0.03 | 0.02 | 0.12 | 0.05 [ 0.03 | 0.02

Figure B.4-2 Preliminary results — schedule “badness” indicator.

B.S Forecasting Issues and Next Steps

The primary issue in this analysis is that the schedule badness indicator is not a sufficient
measure of schedule quality. A true measure of schedule quality would determine the
fraction of passenger demand that could be satisfied by the schedule. This index must
account for, as a minimum:

* origin-destination demand (connect paths);

¢ time-of-day demand and schedule tolerance throughout the day;
* passenger behavior (e.g. path-class choice); and

* demand variability, airplane capacity, and revenue management.

The schedule badness indicator captures only a small part of the time-of-day demand
effects and the associated distribution of scheduled capacity, namely the undesirable
hours in the middle of the night. It makes an implicit “local-demand-only” assumption in
the sense that all seats on bad flights count as bad even though some of them will belong
to connecting passengers. There are also some issues with the schedule-generation
process, previously discussed in section B.2. Those issues are inherited in this analysis.

Additionally, in the NG and RG cases, some flights forecast by the CMO could not be
scheduled at all because of a lack of airport capacity. This is really an indication that the
CMO forecast is inconsistent with the no-growth scenario. In reality, the airlines would
adapt their scheduling and even business strategies to highly constrained airport
capacities. In the future, alternative CMO forecasts should be developed to more closely
match the various assumptions on airport or air traffic system capacity. It might also be
advisable to explore more complex representations of airport capacity, particularly
schemes allowing for a differentiation between peak and average capacities.
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In terms of schedule generation, Boeing's future activities will focus on at the creation of
alternative CMO forecasts, development of efficient tail-routable schedules,
consideration of alternative bank structures, and the development of origin-destination
demand-driven airport-pair lift requirements. This last point would also include
consideration of the policy questions leading to the inclusion of new “direct-fly” airport
pairs. Boeing's efforts concerning schedule evaluation will focus on continued
exploration and development of intermediate-level measures of schedule quality. The
goal will be to develop an easy-to-understand and practical-to-compute approach
applicable to large-scale analysis.
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